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California Transportation Commission
March 15-16, 2017 Meeting - Extension Requests / Staff Recommendation

Agenda Extension
Item # Ref # Extension Type Proj # PPNO County Agency Request Caltrans CTC Staff Notes

86 2.8b.(1) Contract Award - SHOPP 1 6624 Tulare Caltrans 6 months 6 months Just Awarded

2 0480G Sonoma Caltrans 6 months 6 months Just Awarded

3 0485U Santa Clara Caltrans 9 Months 9 Months 6 Months

Involves RWQCB permit for the parent project and an 
endowment agreement for the long term stewardship of 
the mitigation's functions. Delay occurred due to the timing 
of the permit and to ensure the endowment would be in 
place before the start of the mitigation work.

4 2358 Santa Cruz Caltrans 6 Months 6 Months 6 Months

Project bids opened in October 2016; however, one bid was 
received only.  The bid came in 66 percent above the 
estimates. The Dept. rejected the bid, re-packaged, and re-
advertised the project. The extension is needed to award 
the contract.

5 6654 Tulare Caltrans 9 Months 9 Months 6 Months
The project was RTL in June 2016; however, a utility conflict 
was identified requiring a utility agreement with SoCal Gas. 
The RW and RTL were re-certified in December 2016. 

6 0558 Imperial Caltrans 6 Months 6 Months Just Awarded 

7 0559 Imperial Caltrans 6 Months 6 Months 6 Months

The Dept. has received claims on pavement projects 
regarding the current pavement smoothness specification. 
The Dept.'s new specification is expected soon, which is 
needed before the project can be re-advertised and 
awarded.

8 3473 Siskiyou Caltrans 6 Months 6 Months 6 Months

The lowest bidder did not meet the Dept.'s Disadvantaged 
Business Enterprise (DBE) goals; a reconsideration hearing 
was held in January 2017. The second lowest bid came at a 
20 percent over the Engineer's estimate. The current 
funding is inadequate to award. The extension is needed to 
provide the Dept. sufficient time to determine the proper 
course of action.

9 9991C Riverside Caltrans 6 months 6 months 6 Months
The low bidder had a subcontractor that did not possess the 
correct license. The project needs to be re-advertised.

87 2.8b.(2) Contract Award - STIP Local 1 4517 Mendocino County of 
Mendocino

14 months 14 months 14 months
Bids received for Construction exceeded the amount of 
funds programmed. Need additional time to seek local, 
state or federal funds.

88 2.8b.(3) Contract Award - ATP 1 1168 SBD City of Chino Hills 6 months 6 months 6 Months
The City needed to include this project in an FTIP 
amendment and cannot advertise and award the project 
contract until the amendment is approved.
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2 5140 Los Angeles
City of Santa 
Clarita

3 months 3 months 3 months
The City had an unexpected but necessary scope increase.  
The City needed to seek additional funding for the scope 
increase causing project delays.

3 5154 Los Angeles
City of Bell 
Gardens

8 months 8 months 8 months
The City needed to include this project in an FTIP 
amendment and cannot advertise and award the project 
contract until the amendment is approved.

89 2.8b.(4) Contract Award - ATP 1 2190E Alameda City of Alameda 6 months 6 months 6 Months
The City needed to make changes to their Remedial Action 
Work plan at the request of the Department of Toxic 
Substance Control.  

90 2.8d Project Expenditure - STIP 1 2572 MON City of Marina 20 months 20 months 20 months

Delays in PAED due to the RFP process taking longer due to 
the extensive scope of work. Once advertised, only one 
response was received. A Cost Effectiveness/Public Interest 
finding had to be approved. Once the firm was approved, 
they had to go through a preward audit that added to delay. 
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